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Department of Energy

Fernald Environmental Management Project
P.O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 738-6357 -

NOV 0 3 1993
DOE-0245-94

Mr. James A. Saric, Remedial Project Director
U.S. Environmental Protection Agency

Region V - S5HRE-8J

77 W. Jackson Boulevard

Chicago, I1linois 60604-3590

Mr. Graham E. Mitchell, Project Manager
Ohio Environmental Protection Agency

40 South Main Street

Dayton, Ohio 45402-2086

Dear Mr. Saric and Mr. Mitchell:
OPERABLE UNIT 4 REMEDIAL INVESTIGATION/FEASIBILITY STUDY SCHEDULE

As we briefly discussed after the Community Meeting on October 21, 1993,
attached for your information is the subject document. The schedule clearly
shows that there is currently no float in the Operable Unit (OU) 4 Remedial
Investigation/Feasibility Study (RI/FS) schedule frcm now through submittal of
the Draft Record of Decision (ROD) on June 10, 1994. This is due for the mest
part to the Operable Unit 2 schedule slippage which resulted in OU4 being the
lead OU which carries with it the responsibility for preparation and approval
of the site-wide Environmental Impact Statement. In order for the Department
of Energy-fFernald Field Office (DOE-FN) to avoid an extension of the June 10,
1994 Consent Agreement milestone date for submittal of the OU4 ROD, many
activity durations had to be shortened. The resultant schedule reflects these
shortened schedules and unfortunately does not allow for any flexibility.

In addition, we have attached a brief summary where your organization will be
most impacted.

If you or your staff have any comments or questions, please call Randi Allen
at (513) 648-3102.

Sincerely,

FN:Allen k R. Craig

rnald Remedial
oject Manager

Attachments: As Stated
N0
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K. A. Chaney, EM-424, TREV

. R. Kozlowski, EM-424 TREV
Jablonowski, USEPA-V, AT-18J
Kwasniewski, OEPA-Columbus
Harris, OEPA-Dayton
Proffitt, OEPA-Dayton
Schneider, OEPA-Dayton
Michaels, PRC

August, GeoTrans

L. Alkema, FERMCO

F. Clay, FERMCO/19

. Bell, ATSDR

AR Coordinator, FERMCO
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cc w/o att:

R. L. Glenn, Parsons
J. W. Thiesing, FERMCO/2
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ACTVTYID __ STARY __ FimiSH _ DoM
4N100 14JUN93 0 éTAHT QU4 FS/EIS REVIEW & APPROVAL
aN102 14JUN93 __ 2JUL93 15 EM-424 - HQ Review FS/PP
aN112 6lULS3  120U03 5 BeviewHQComments
4N120 13JULe3  13JULe3 ] HQ/FN/FERMCO - Comment response Meeting
aN128 14JUL93  3AUGE3 15 FERMCO - RSLV HQ Comments
aN129 4AUGEY  4AUGSD 1 ~ FNHQOFERMCO-Rediine Meeting ~ ~
4N131 5AUGS3 _ 18AUGS3 10 EM-42 - HQ Approve |
aN133 19AUGS3  31AUGE3 o gERMCO - FNL REV. / Incorp. Appvl. Comments
|IEVIEW - FS/PP/CRARE/DEIS

4N228 14JUN93 _ 14JUNS3 1 il-:;(-‘:l é::': foEiZAs]gn con
4N230 14JUNg3 0 '
4N258 14JUN93 __ 14JUN93 1 hf' - Prepare Mitigation ActonPign
aN104000 __ 10JULS3  BAUGS3 15 EM-424 - HQ Review CRARE
4N110000 0AUGE3  16AUGSS 6 EERMCO - Review HQ Commepts
4N118000  17AUGS3 17AUGS3 1 _ HOFNFERMCO - Commentresponse Meetng .
4N126000  18AUG93 _ 27AUG93 8 EERMCO - RSLV HQ Comments
4N134000 _ 30AUGS3  30AUGS3 1 FN - Final to HQ
4N140000 __ 31AUG3  7SEPS3 s || . EM-424-HQApprove
4N146000  8SEP93  9SEP83 2 FERMCO - Print FS/PP/DEIS
4N148000  10SEPS3 _ 10SEPS3 1 FN - XMIT to EPA R-V o
4N150000 wsePes o || EPA-EPAReviewFs %
4N152000 _ 13SEP93 _ 8NOVE3 41 EPAREGION V - EPA Review FS/PP/EIS m
AN225 27SEPe3  15DECE3 S5 FERMCO - Prep./Submit DROD to DOE-FN (w/Res Smy) R
N T , = —
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| {c) Primavers Systems, inc.

ACTIVITY ID START  mNeH_ DOM OV BEETIAR AN
| ~[REVIEW - FS/PP/CRARE/DEIS | i
: :7‘7‘152100 6NOVes  BNOVG3 . FERMCO - Receive EPA Comments '
" AN154100 oNOVe3  12NOVe3 3 FERMCO - Compile Major Comments Q0
aN154105 _ ONOVe3 10DECO3 21 || . EEEMCO ) Be.Vi_SPf FS ____________________________ g: _
AN154000 ONOVeS  28DECSS 31 EN/HQ/FERMCO - Resolve EPA Comments -
4N154110 __ 15NOVe3 _17NOVe3 3 FERAMCO - Respond to Comments
atsetz0  tenoves tenoves 1 || ... FERMCOIDOE/EPA - EPA Major Comment ResolnMlg. ...
4AN154130 JODECS3  10DECS3 ] FERMCO - Comment Response Document to EPA
AN154140 13DECS3  17DECS3 5 fERMCO - FS QA Technical Edits
4N231 16DECe3 17FEB94 42 || Q_-_—QQ:EFN I?e_vi.e\y Draft ROD _______________________
AN154150 20DECS3  27DECS3 4 I_:ERMCO - Print FS (E(15), DFN(6), DHQ(9), F(10))
4N154160 _ 28DEC93  28DEC93 1 FERMCO - Ship FS to EPA R-V
aN156000  20DECes 2eDECO3 1 || . -F N i F‘le_sgb.m'it _to..E_Pf\ RV _________________________
4N158000  30DEC93  26JAN94 19 EBA R-V - Approve FS/PP/EIS
4N160000  27JAN94 _ 17FEB94 15 EERMCO - Revise FS/PP/EIS
aNissooo  1eFEBos  2oFgBss 4 || §M1/EH1 -.A.p!)rp\{e.Dlra.ft.E-IS_ ___________________
AN165000 \8EEBsa  29FEB94 4 .FERMCO - Print EPA R-V, AR, & Library Copies
4aN166 18FEB34 _ 18MAR94 21 EN. Revise Draft ROD
AN16S100  24FEBos 24FEBOs 1 || . FERMCO - Ship FSPPIEISI0EPA, AR, Libraries
AN165120  24FEBSS  SMARS4 10 FERMCO - Print Ballance of FS/PP/EIS
AN165110  25FEBO4  25FERS4 ] FERMCO - Deliver FS/PP/EIS to EPA, AR, Libraries
4N186000  28FEB34  28FEB94 1 L 3FN ) Local NOA ___________________________
4N165130 28FEBS4  11MARSS 10 !::,EHMCO - Ship Balance of FS/PP/EIS
4N188000__ 7MARS4 _ 20APR94 32 Lublic Comment Period
I 1 T I T
Pt jecho | SN R ., e
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ACTVITYID  START  fmiR ool mac
AEVle FS/PP/CRARE/DEIS

4N172 21MAR94 25APR94 25
4N192100 20APR94 4MAY94 1
4N192110 5MAY94  18MAYS4 10 ||
4N193 1 9MAY9§ 25MAY94 5
4N199000 | 26MAY94 31MAY94 3
4N199100 1JUN94  6JUN94 a .
4N199110 7JUN94 8JUNS4 2
4N199120 9JUN94 9JUN94 1
4N199130 10JUN94 _ 10JUN94 « v
4N200000 10JUN94 0
4N204000 13JUN94 11JUL94 20
4N209 12JUL94  25JUL94 I
4N208000 12JUL94 5AUGY4 19
4N210 ‘ 26JUL94 B8AUGY94 10
4N214000 8AUGI4  BAUGO4 I
4N218000 8AUGY94 7SEP94 22

.4N227 12AUG94 16AUGY94 3
4N220000 7SEP94 __ 13SEPg4 s V...
4N224000 14SEP94 14SEP94 1
4N222 15SEP94 40CT94 14
4N263000 50CT94  50CT94 s I O
4N265600 60CT94 60CT94 1

t:4N26200() 70CT94 3NOVo4 20

NOV[ D N | FES mmmmmmﬂmmmmmmmmw UN

EM-22,42,43,424/EH-22,25/GC-11 - HQ Review DROD
EN/FERMCO - Prepare Responsiveness Summary

FERMCO - Revise ROD -
EM-424 - HQ Concurrence
.IIEM-1 - HQ Approve Draft ROD
FERMCO - Revise ROD w/EM-424/EM-1 Comments
.FERMCO - Print ROD
FERMCO - Ship ROD to EPA
FERMCO - Deliver ROD to EPA
FERMCO - SUBMIT ROD TO EPA R-V
%GION V - EPA Review Draft ROD
EN - Resolve RTC Comments
EN - Resolve EPA Comments
EM-424 - HQ Concurrence Prelim. Draft FEIS
FN -ROD to R-V
‘B__EQION V - EPA Approve ROD
FERMCO - Print FEIS
FN - Resolve EPA Comments
FN - Final ROD/EIS to HQ
EM-424 - HQ Concurence of EPA ROD Approval}
FERMCO - Submit ROD to EPA
: 'EPA - Sign ROD
EM-424 - Publish ROD in FED. REG.
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ACTIVITY ID START FINISH DUR 5

REVIEW - FS/PP/CRARE/DEIS ~ g(

9'4N270- 4NOV94 0 <IfEF!MCO - Begin Remediation
' DISTRIBUTION ACTIVITIES

4N106 13SEP93  110CTe3 21 EN/EM-424 - Distribution List
aN114 120CT93 _ 180CT83 S EM-424 - Prepare XMIT Letter
anizz2 190cTes _Noves w0 || ... EM-424 - Review XMIT Letter |
4N130 2NOV93  3NOVes 2 EM-424 - Revise Letter

PREPARE LOCAL & FEDERAL NOAs
4N170 14JUNS3  14JUNS3 ; 'FN - Schedule Public Meeting
aN194 14JUNS3  18JUNS3 & FN/EM-424 - Revise Distribution
4N198 21JUN93  25JUN93 & f repare XM'T L.etFe.r ..........................................
4N202  2BJUNS3  12JULe3 10 EM-424 - Review XMIT Letter
4N206 13JUL93 _ 14JUL93 2 EM-424 - Revise Letter
4N212000 _ 15JUL93  28JULS3 10 _ _EM?4_2‘? B 9°f‘°i“f“?",° € l?y.a!l Bgv?e?vt.ars-; ..............................
4N216 20JULS3  4AUGE3 & EM-424 - Print Letters ~ 300
aN108 13SEP93  110CTe3 21 EN; Prepare Press Release
4N116 120cTe3 _wNoves 15 || EM-424 - Review Press Release
aN124 2NOVe3  BNOVe3 5 EM-424 - Revise NOA
aN1T1 oNOVS3  10NOVS3 2 .EM-424 - FINALIZE Dates & Press Release
aN132 oNOves teNoves s || EM-424-PrepareNOA
4aN162 12NOVE3  18NOV93 5 EM-42/EM-22/EH-22/EH-25 - HQ CNCR Draft EIS
aN142 19NOV93 _ 29NOVE3 6 EM-424 - Print Lefters
4aN167 \6FEBo4 eFEBO4 1 || F .N_‘ Sme't _Fi.n_al .F_S/_Pf’/.El_S.tQ EPA __________________
4N168 24FEB94  24FEB94 1 EM-424 - Deliver to Congress I
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ACTIVITY ID STARY  FNISH  DUM  bonTam sToe M I FYes.
PREPARE LOCAL & FEDERAL NOAs
4N174 24FEB94  24FEB94 1 FN - Local Distribution
aN178 24FEB94  24FEB94 ; EM-424 - Deliver 5 Copies to EH
o0 oseemos oseEmes 1 || ... Fres-DelverDraR BISIOEPA
4N182 26FEB94 _ 4MAR94 5 EPA-HQ - Prepare NOA
4N184000 _ 4MARO4  4MARS4 1 EPA-HQ - Fed Reg NOA -
4N254 JMAR94 20APRG4 32 || . Luplc Comment .
4N190000  21MARS4  21MAR94 1 FN - Public Meetiqgs
aN215 12JUL94  18JUIB4 5 EM-424
aN217 wdules  savassa s || EN-424 - Review Press Release |
4N219 0AUGS4  10AUGS4 2 EM-424 - Revise Press Release
4N236 17AUGS4  17AUGS4 1 EM-424 - Deliver Final ROD to Congress
wess  wavess wausss 1 || EM-424 - Deliver 10 Copies to EH-25
4N252 17AUGS4 _ 17AUGS4 1 FN - Local NOA
AN246 18AUGSS  18AUGSS 1 EH-25 - Deliver Final to EPA-HQ
aN248 19AUGS4 _ 26AUGS4 6 . FEPAHQ-PrepareNOA |
4N250 26AUG94  26AUGS4 1 EPA-HQ - FED. REG. NOA
4N251 20AUGS4  20AUGS4 1 FN - Local Press Release
;
or
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ATTACHMENT 2
OPERABLE UNIT 4 NEPA/CERCLA INTEGRATION SCHEDULE

Key Assumptions/Vulnerabilities Which Impact EPA

EPA will provide to DOE-FN, all OU4 FS/PP comments on or before November
8, 1993 (60 days after submittal of draft to EPA).

EPA will review and approve, with comments, the Draft Final OU4 FS/PP
from December 30, 1993 to January 26, 1994. (A1l comments should be
received by DOE-FN on or before close-of-business January 26, 1994)

After conclusion of the public review period, EPA will transmit all
comments to DOE-FN by April 25, 1994.




